

## D7.2 Tools for Communication and Document Handling – Executive Summary

The objective of *WP7 Management* is to ensure that the Factory2Fit project achieves targeted results within the defined scope, quality, time and budget. *Task 7.2 Coordinator-level Management* is led by VTT, and includes the provision and maintenance of effective infrastructure for running the project. The tools for communications and document handling within the project are an important part of this effective infrastructure. This document documents the tools that are currently in place. These tools are also described in the Project Manual and Quality Plan (D7.1).

